American Recovery & Reinvestment Act (ARRA) of 2009

Progress Update on Tribal Wastewater Projects

U.S. EPA Region 9 February 2012 Report

. Number of . L Homes .
Tribe . General Project Descriptions Overall Project Status
Projects Served
. . Replacement of grinder pumps;
1. Ak-Chin Indian . P . § . pump . .
. 1 installation of gravity sewer collection 126 Construction Complete
Community
system
2. Covelo Indian Expansion of wastewater treatment: .
. L . Construction In Progress
Community (Round 1 effluent storage pond and infiltration 160
Valley) basin
3. Grindstone Indian Sewer lateral connections to main .
. 1 L . 10 Construction In Progress
Community service line; installation of cleanouts
Septic systems, sewer lateral
L. connections, a lagoon treatment cell, Construction In Progress: 1
4. Hopi Tribe 3 . - 160 . &
and a culvert to protect an existing Planning In Progress: 2
lagoon
Septic systems, lagoon dechlorination
. . system, lagoon sludge removal, sewer Construction Complete: 1
5. Navajo Nation 30 b . g' & . 4,648 . P
collection line renovation, manhole Construction In Progress: 29
installations and lagoon liners
6. Quechan Tribe 1 Extension of sewer collection system 15 Planning In Progress
. . Sewer lateral connections to main .
7. Redding Rancheria 1 L 13 Construction Complete
service line
8. Redwood Valle Chambered drain-field and repair of .
. y 1 . . . P 32 Construction In Progress
Rancheria existing curtain drain
9. San Carlos Apache Lagoon berm protection and lift .
. P 2 g‘ p . 598 Construction In Progress
Tribe station rehabilitation
, Lift station control system, lagoon .
10. Tohono O’odham . . Construction Complete: 1
. 2 liner, lagoon expansion, sewer lateral 170 .
Nation . . Construction In Progress: 1
connections, and a sewer main
11. Tule River Indian Sewer collection and treatment .
. 1 188 Construction In Progress
Tribe system
12. White Mountain Sewer lateral connections, sewer .
. 2 - . . 70 Construction In Progress: 2
Apache Tribe main, lift station, and force main
Total Number of Construction Complete: 5; Construction In Progress: 38; Planning In Progress: 3
Region 9 ARRA 46 plete: 5; gress: 35 g gress:

Projects Tracked:

Total Number of Estimated Homes Served: 6,242

ARRA Tribal Wastewater Highlights (As of February 2012)

e Total ARRA Funds Obligated for Region 9: $22,440,040.00
e Total ARRA Funds Expended (Estimated): $12,829,195.12
e Five projects have been completed
e Approximately 3,277 homes have been served, which is over 50% of the total number to be served
e Several green reserve projects have been funded (i.e. projects that seek to address water and/or energy
efficiency, promote the use of green infrastructure, and/or are environmentally innovative):
0 Lift station control system at Tohono O’odham Nation (controls will reduce carbon footprint and fuel
cost for utility authority)
0 Septic systems at Navajo Nation (use of post-recyclable materials for septic tank)




